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1. This modification incorporates the infrastructure upgrade effort necessary to provide a
Provance database engineer onsite at Kennedy Space Center for two days of administrative
consultation and database engineering in support of the additional requirements for KSC
ODIN Entitlement (KOE) as referenced in the Contractor’s proposal (LMIT-K-0060A) dated

November 25, 2002, at an increase of $3,300.00 in the firm fixed price.

2. The Contractor shall complete this effort no later than eight (8) weeks following “Fast Track”
approval, or January 21, 2002.

3. Delivery Order Part I, Item 4 is revised to include the increase of $3,300.00 for this
infrastructure upgrade:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 60):

Ordered Seats and Services

$10,286,570.06

Catalog Services

$ 941,184.27

Specialized Services

$ 10,500.00

Infrastructure upgrades

$ 1,338,056.00

Fast Track Mods Authorized

$ -

Subtotal

$12,576,310.33

Less credits

$ (112,550.04)

Less retainage not earned $ (905.22)

Subtotal $12,462,855.07
Seats/service levels projected through 11/30/04 $18,250,499.70
Catalog Projections $ 3,258,815.73
Estimated Specialized Services $ 39,500.00

Total Estimated Delivery Order Value

$34,011,670.50

4. Delivery Order Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to
include subject infrastructure upgrade.

Mod. No. Description Of Work Date Signed Completion Date | Modification Value
60 LMIT-K-0060A $3,300.00
Additional Requirements
for KSC ODIN
Entitlement (KOE)

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master Contract NAS5-098144, FAR 52.212-4: Commercial ltems (May 1997)

(Modified).
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6. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustment attributable to such fact or

circumstances giving rise to these changes.

7. All other terms and conditions remain unchanged.
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